

# Project Schedule Template

DATE	TASK	RESPONSIBLE PARTY
May 5 <sup>th</sup> , 2011	<i>Meeting with volunteers to discuss the plans</i>	<i>Dax Kuehn</i>
May 13 <sup>th</sup> , 2011	Set posts and frame for concrete	Dax Kuehn
May 14 <sup>th</sup> , 2011	Pour concrete	Dax Kuehn
May 15 <sup>th</sup> , 2011	Build, roof and complete structure	Dax Kuehn
*This is a proposed schedule and may change based on weather conditions, equipment, and volunteer availability		