

ID	Task Name	Insta Type	Duration	BaseLine Start	Expected Start	Actual Start	Baseline Finish
0	Project Schedule Template (Example)	isible	31 days	NA	Mon 1/1/07	NA	NA
1	Project Management Activities	isible	2 days	NA	Mon 1/1/07	NA	NA
2	Complete Project Charter	isible	1 day	NA	Mon 1/1/07	NA	NA
3	Complete Project Management Plan	isible	1 day	NA	Tue 1/2/07	NA	NA
4	Conduct Monitoring & Controlling Activities	isible	1 day	NA	Mon 1/1/07	NA	NA
5	Management Activities Completed	isible	0 days	NA	Mon 1/1/07	NA	NA
6	Initiation	isible	31 days	NA	Mon 1/1/07	NA	NA
7	Complete Business Needs Statement	isible	1 day	NA	Mon 1/1/07	NA	NA
8	Complete Stage Gate Review	isible	30 days	NA	Mon 1/1/07	NA	NA
9	Business Needs Statement	isible	0 days	NA	Mon 2/12/07	NA	NA
10	Stage Gate Review Completed	isible	0 days	NA	Mon 1/1/07	NA	NA
11	Initiation Activities Completed	isible	0 days	NA	Tue 1/2/07	NA	NA
12	Concept/Planning	isible	3 days	NA	Tue 1/2/07	NA	NA
13	Conduct Feasibility Study	isible	1 day	NA	Tue 1/2/07	NA	NA
14	Complete Business Case	isible	1 day	NA	Wed 1/3/07	NA	NA
15	Complete Project Planning	isible	1 day	NA	Thu 1/4/07	NA	NA
16	Complete Stage Gate Review	isible	0 days	NA	Thu 1/4/07	NA	NA
17	Business Case	isible	0 days	NA	Thu 1/4/07	NA	NA
18	Project Charter	isible	0 days	NA	Thu 1/4/07	NA	NA
19	Preliminary Project Management Plan	isible	0 days	NA	Thu 1/4/07	NA	NA
20	Final Project Management Plan	isible	0 days	NA	Thu 1/4/07	NA	NA
21	Privacy Impact Assessment	isible	0 days	NA	Thu 1/4/07	NA	NA
22	Project Process Agreement	isible	0 days	NA	Thu 1/4/07	NA	NA
23	Stage Gate Review Completed	isible	0 days	NA	Thu 1/4/07	NA	NA
24	Concept/Planning Activities Completed	isible	0 days	NA	Thu 1/4/07	NA	NA
25	Requirements Analysis	isible	2 days	NA	Fri 1/5/07	NA	NA
26	Complete Requirements Gathering	isible	1 day	NA	Fri 1/5/07	NA	NA
27	Complete Security Planning	isible	1 day	NA	Mon 1/8/07	NA	NA
28	Complete Stage Gate Review	isible	0 days	NA	Mon 1/8/07	NA	NA
29	Requirements Documents	isible	0 days	NA	Mon 1/8/07	NA	NA
30	Stage Gate Review Completed	isible	0 days	NA	Mon 1/8/07	NA	NA
31	Requirements Analysis Completed	isible	0 days	NA	Mon 1/8/07	NA	NA
32	Design	isible	25 days	NA	Tue 1/9/07	NA	NA
33	Complete High-Level Design	isible	1 day	NA	Tue 1/9/07	NA	NA
34	Complete Proof of Concept	isible	1 day	NA	Wed 1/10/07	NA	NA
35	Complete Detailed Design	isible	1 day	NA	Thu 1/11/07	NA	NA

ID	Task Name	Insta Type	Duration	BaseLine Start	Expected Start	Actual Start	Baseline Finish
36	Complete Technical Specification	ossible	1 day	NA	Fri 1/12/07	NA	NA
37	Complete Stage Gate Review	ossible	21 days	NA	Fri 1/12/07	NA	NA
38	Design Document	ossible	0 days	NA	Mon 2/12/07	NA	NA
39	computer Match Agreement	ossible	0 days	NA	Fri 1/12/07	NA	NA
40	Draft Test Plan	ossible	0 days	NA	Fri 1/12/07	NA	NA
41	Draft Contingency/Disaster Recovery Plan	ossible	0 days	NA	Fri 1/12/07	NA	NA
42	Draft System of Record	ossible	0 days	NA	Fri 1/12/07	NA	NA
43	Stage Gate Review Completed	ossible	0 days	NA	Fri 1/12/07	NA	NA
44	Design Completed	ossible	0 days	NA	Fri 1/12/07	NA	NA
45	Development	ossible	8 days	NA	Mon 1/15/07	NA	NA
46	Complete Build/Develop	ossible	1 day	NA	Mon 1/15/07	NA	NA
47	Complete Integration Planning	ossible	1 day	NA	Tue 1/16/07	NA	NA
48	Complete Documentation	ossible	1 day	NA	Wed 1/17/07	NA	NA
49	Complete Test Planning	ossible	1 day	NA	Thu 1/18/07	NA	NA
50	Complete Deployment Planning	ossible	1 day	NA	Fri 1/19/07	NA	NA
51	Complete Training Planning	ossible	1 day	NA	Mon 1/22/07	NA	NA
52	Complete Business Continuity Planning	ossible	1 day	NA	Tue 1/23/07	NA	NA
53	Complete Transition Planning	ossible	1 day	NA	Wed 1/24/07	NA	NA
54	Complete Stage Gate Review	ossible	0 days	NA	Wed 1/24/07	NA	NA
55	Final Test Plan	ossible	0 days	NA	Wed 1/24/07	NA	NA
56	Draft O&M Manual	ossible	0 days	NA	Wed 1/24/07	NA	NA
57	Draft Systems Security Plan	ossible	0 days	NA	Wed 1/24/07	NA	NA
58	Security Risk Assessment	ossible	0 days	NA	Wed 1/24/07	NA	NA
59	Draft Training Plan	ossible	0 days	NA	Wed 1/24/07	NA	NA
60	Draft Training Material	ossible	0 days	NA	Wed 1/24/07	NA	NA
61	Draft User Manual	ossible	0 days	NA	Wed 1/24/07	NA	NA
62	Stage Gate Review Completed	ossible	0 days	NA	Wed 1/24/07	NA	NA
63	Development Completed	ossible	0 days	NA	Wed 1/24/07	NA	NA
64	Test	ossible	6 days	NA	Thu 1/25/07	NA	NA
65	Complete Unit test	ossible	1 day	NA	Thu 1/25/07	NA	NA
66	Complete Function Test	ossible	1 day	NA	Fri 1/26/07	NA	NA
67	Complete Integration Test	ossible	1 day	NA	Mon 1/29/07	NA	NA
68	Complete Regression Test	ossible	1 day	NA	Tue 1/30/07	NA	NA
69	Complete System Test	ossible	1 day	NA	Wed 1/31/07	NA	NA
70	Complete User Acceptance Test	ossible	1 day	NA	Thu 2/1/07	NA	NA
71	Complete Stage Gate Review	ossible	0 days	NA	Thu 2/1/07	NA	NA

ID	Task Name	Insta Type	Duration	BaseLine Start	Expected Start	Actual Start	Baseline Finish
72	Implementation Plan	Visible	0 days	NA	Thu 2/1/07	NA	NA
73	Test Reports	Visible	0 days	NA	Thu 2/1/07	NA	NA
74	Stage Gate Review Completed	Visible	0 days	NA	Thu 2/1/07	NA	NA
75	Test Completed	Visible	0 days	NA	Thu 2/1/07	NA	NA
76	Implementation	Visible	3 days	NA	Fri 2/2/07	NA	NA
77	Complete Deployment	Visible	1 day	NA	Fri 2/2/07	NA	NA
78	Complete Training	Visible	1 day	NA	Mon 2/5/07	NA	NA
79	Complete Support	Visible	1 day	NA	Tue 2/6/07	NA	NA
80	Complete Stage Gate Review	Visible	0 days	NA	Tue 2/6/07	NA	NA
81	Authority to Operate	Visible	0 days	NA	Tue 2/6/07	NA	NA
82	System of Record Notice	Visible	0 days	NA	Tue 2/6/07	NA	NA
83	Project Completion Report	Visible	0 days	NA	Tue 2/6/07	NA	NA
84	SLA/MOU	Visible	0 days	NA	Tue 2/6/07	NA	NA
85	Contingency/Disaster recovery Plan	Visible	0 days	NA	Tue 2/6/07	NA	NA
86	O&M Manual	Visible	0 days	NA	Tue 2/6/07	NA	NA
87	System Security Plan	Visible	0 days	NA	Tue 2/6/07	NA	NA
88	Security Risk Assessment	Visible	0 days	NA	Tue 2/6/07	NA	NA
89	Training Plan	Visible	0 days	NA	Tue 2/6/07	NA	NA
90	Trainign Materials	Visible	0 days	NA	Tue 2/6/07	NA	NA
91	User Manuals	Visible	0 days	NA	Tue 2/6/07	NA	NA
92	Post Implementation Review	Visible	0 days	NA	Tue 2/6/07	NA	NA
93	Stage Gate Review Completed	Visible	0 days	NA	Tue 2/6/07	NA	NA
94	Development/Implementation Completed	Visible	0 days	NA	Tue 2/6/07	NA	NA
95	Operations & Maintenance	Visible	2 days	NA	Wed 2/7/07	NA	NA
96	Complete Operations Activities	Visible	1 day	NA	Wed 2/7/07	NA	NA
97	Complete Maintenance Activities	Visible	1 day	NA	Thu 2/8/07	NA	NA
98	Complete Stage Gate Review	Visible	0 days	NA	Thu 2/8/07	NA	NA
99	Annual Operational Assessment	Visible	0 days	NA	Thu 2/8/07	NA	NA
100	Disposition Plan	Visible	0 days	NA	Thu 2/8/07	NA	NA
101	Continued Authority to Operate	Visible	0 days	NA	Thu 2/8/07	NA	NA
102	Privacy Impact Assessment	Visible	0 days	NA	Thu 2/8/07	NA	NA
103	Stage Gate Review Completed	Visible	0 days	NA	Thu 2/8/07	NA	NA
104	Operations & Maintenance Completed	Visible	0 days	NA	Thu 2/8/07	NA	NA
105	Disposition	Visible	2 days	NA	Fri 2/9/07	NA	NA
106	Complete Archive	Visible	1 day	NA	Fri 2/9/07	NA	NA
107	Complete Disposal	Visible	1 day	NA	Mon 2/12/07	NA	NA

ID	Task Name	Instrument Type	Duration	Baseline Start	Expected Start	Actual Start	Baseline Finish
108	Complete Stage Gate Review	Visible	0 days	NA	Mon 2/12/07	NA	NA
109	Project Archives	Visible	0 days	NA	Mon 2/12/07	NA	NA
110	Stage Gate Review Completed	Visible	0 days	NA	Mon 2/12/07	NA	NA
111	Retirement Completed	Visible	0 days	NA	Mon 2/12/07	NA	NA
112	Project Completed	Visible	0 days	NA	Mon 2/12/07	NA	NA

Expected Finish	Actual Finish	Baseline Work	Actual Work	Remaining Work	% Complete	EAC	EAC Variance	BCWS	BCWP	ACWP
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/2/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/2/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/2/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/2/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/3/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/4/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/5/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/9/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/10/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/11/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00

Expected Finish	Actual Finish	Baseline Work	Actual Work	Remaining Work	% Complete	EAC	EAC Variance	BCWS	BCWP	ACWP
Fri 1/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/15/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/16/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/17/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/18/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/19/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/22/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/23/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/24/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 1/25/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 1/26/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 1/29/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 1/30/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 1/31/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00

Expected Finish	Actual Finish	Baseline Work	Actual Work	Remaining Work	% Complete	EAC	EAC Variance	BCWS	BCWP	ACWP
Thu 2/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/1/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 2/2/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/5/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Tue 2/6/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Wed 2/7/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Thu 2/8/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Fri 2/9/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00

Expected Finish	Actual Finish	Baseline Work	Actual Work	Remaining Work	% Complete	EAC	EAC Variance	BCWS	BCWP	ACWP
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00
Mon 2/12/07	NA	0 hrs	0 hrs	0 hrs	0%	0 hrs	0 hrs	\$0.00	\$0.00	\$0.00

Predecessors	Resource Names
2	
7	
7	
10	
11	
13	
14	
15	
15	
15	
15	
15	
15	
15	
15	
23	
24	
26	
27	
27	
27	
30	
31	
33	
34	

Predecessors	Resource Names
35	
36	
36	
36	
36	
36	
36	
36	
43	
44	
46	
47	
48	
49	
50	
51	
52	
53	
53	
53	
53	
53	
53	
53	
53	
53	
53	
53	
62	
63	
65	
66	
67	
68	
69	
70	

Predecessors	Resource Names
70	
70	
70	
74	
75	
77	
78	
79	
79	
79	
79	
79	
79	
79	
79	
79	
79	
79	
79	
79	
79	
79	
79	
93	
94	
96	
97	
97	
97	
97	
97	
97	
97	
103	
104	
106	

Predecessors	Resource Names
107	
107	
107	
110	
111	